COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/06/2008

ESTIMATE SUMMARY 10:48:12
CONTID: C15095 ESTIMATE NO: 0007 PROG SPEC YR:2005
PCN: 15095-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 149.f DAYS TIME ALLOW: 175 WORK DAYS
SH 89 - North of Lycan PERCENT TIME: 85.43 ORIG TIME ALLOW: 120 WORK DAYS
PROJECT NO: STA 089A-011
SH 89 - North of Lycan
NAME OF ROAD: 89
PROJECT COUNTIES: PROWERS BACA
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 04/26/2008 DATE TIME STARTED 06/01/2007
11409 BUSINESS PARK CIRCLE STE. 320 DATE LET 03/08/2007 DATE WORK BEGAN
DATE AWARDED 03/21/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/12/2007 DATE ACCEPTED
LONGMONT CO 80504 303 684 2317 DATE NOTICE TO PROCEED 06/01/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 10,733,720.93 PARTICIPATING $ 9,109,778.27 S 977,004.33
AWARD PROJECT AMT: S  8,628,074.05 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 84.87% TOTAL EARNINGS 9,109,778.27 977,004.33
FUNDS AVAILABLE: $ 1,623,942.66 STOCKPILED MATERIALS 97,693.34 —22,552.75
GROSS EARNINGS 9,207,471.61 954,451.58
TOTAL CLAIMS: $ 0.00 RETAINAGE -129,421.11 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 9,078,050.50 954,451.58
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 9,078,050.50 954,451.58
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 954,451.58

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15095-BID ESTIMATE RUN 05/06/2008
PROJECT: STA 089A-011 ESTIMATE NO: 0007 10:48:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY SH 89

0005 202-00090 *REMOVAL OF DELINEATOR 602.000 0.000
EACH 0.000 0.00
3.75000 0.000 0.00
0010 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 17,581.900 17,581.900
sy 0.000 0.00
1.75000 17,581.900 30,768.33
0015 202-00810 *REMOVAL OF GROUND SIGN 34.000 0.000
EACH 34.000 1,870.00
55.00000 34.000 1,870.00
0020 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 450.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0025 202-01300 *REMOVAL OF END ANCHORAGE 4.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0030 203-00000 UNCLASSIFIED EXCAVATION 649.000 469.900
(4 0.000 0.00
38.50000 469.900 18,091.15
0035 203-01500 BLADING 150.000 68.500
HOUR 10.000 900.00
90.00000 78.500 7,065.00
0040 207-00205 TOPSOIL 25,972.000 23,492.000
(4 0.000 0.00
9.00000 23,492.000 211,428.00
0045 208-00002 *EROSION LOG (12 INCH) 30.000 24.000
LF 0.000 0.00
10.00000 24.000 240.00
0050 208-00011 *EROSION BALES (WEED FREE) 6.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0055 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00

1,250.00000 0.000 0.00
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PCN: 15095-BID ESTIMATE RUN 05/06/2008
PROJECT: STA 089A-011 ESTIMATE NO: 0007 10:48:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY SH 89
0060 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.500
LS 0.000 0.00
4,000.00000 0.500 2,000.00
0065 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 13.000 0.000
EACH 0.000 0.00
310.00000 0.000 0.00
0070 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 2.000 0.000
EACH 0.000 0.00
425.00000 0.000 0.00
0075 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 4.000 0.000
EACH 0.000 0.00
575.00000 0.000 0.00
0080 210-04010 *ADJUST MANHOLE 6.000 6.000
EACH 0.000 0.00
610.00000 6.000 3,660.00
0085 212-00006 *SEEDING (NATIVE) 73.000 58.400
ACRE 0.000 0.00
325.00000 58.400 18,980.00
0090 213-00003 *MULCHING (WEED FREE) 93.000 58.400
ACRE 0.000 0.00
235.00000 58.400 13,724.00
0095 213-00061 *MULCH TACKIFIER 18,600.000 11,679.000
LB 0.000 0.00
1.45000 11,679.000 16,934.55
0100 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 300.000 0.000
sy 0.000 0.00
2.25000 0.000 0.00
0105 304-06000 AGGREGATE BASE COURSE (CLASS 6) 880.570 880.570
TON 0.000 0.00
27.50000 880.570 24,215.68
0110 304-06007 AGGREGATE BASE COURSE (CLASS 6) 417.000 299.100
cy 0.000 0.00
58.00000 299.100 17,347.80
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PCN: 15095-BID ESTIMATE RUN 05/06/2008
PROJECT: STA 089A-011 ESTIMATE NO: 0007 10:48:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY SH 89

0115 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 431.390 431.390
TON 0.000 0.00
86.00000 431.390 37,099.54
0120 403-00721 HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,668.000 1,192.320
SY 0.000 0.00
42.50000 1,192.320 50,673.60
0125 403-34741 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 89,984.100 86,644.270
TON 3,339.830 171,166.29
51.25000 89,984.100 4,611,685.13
0130 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 46,579.000 21,743.070
GAL 678.500 576.73
0.85000 22,421.570 19,058.33
0135 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,050.000 0.000
LF 1,262.500 20,200.00
16.00000 1,262.500 20,200.00
0135 MATERIAL ALLOWANCE GUARDRAIL-SH 89 2,050.000
LF -1,262.500 -13,988.50
11.08000 787.500 8,725.50
0140 606-01395 *TRANSITION TYPE 3L 4.000 0.000
EACH 4.000 2,580.00
645.00000 4.000 2,580.00
0140 MATERIAL ALLOWANCE TRANS 3L-SH 89 4.000
EACH -4.000 -790.00
197.50000 0.000 0.00
0145 606-02003 *END ANCHORAGE (NONFLARED) 8.000 0.000
EACH 4.000 11,800.00
2,950.00000 4.000 11,800.00
0145 MATERIAL ALLOWANCE END ANC NF-SH 89 8.000
EACH -4.000 -5,840.00
1,460.00000 4.000 5,840.00
0150 612-00001 *DELINEATOR (TYPE I) 636.000 557.000
EACH 0.000 0.00

16.00000 557.000 8,912.00
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PCN: 15095-BID ESTIMATE RUN 05/06/2008
PROJECT: STA 089A-011 ESTIMATE NO: 0007 10:48:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY SH 89

0155 612-00003 *DELINEATOR (TYPE III) 80.000 2.000
EACH 0.000 0.00
18.00000 2.000 36.00
0160 614-00011 *SIGN PANEL (CLASS I) 117.000 0.000
SF 117.000 1,813.50
15.50000 117.000 1,813.50
0160 MATERIAL ALLOWANCE SIGN PAN-SH 89 117.000
SF -117.000 -930.15
7.95000 0.000 0.00
0165 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 245.000 0.000
LF 245.000 2,205.00
9.00000 245.000 2,205.00
0165 MATERIAL ALLOWANCE SIGN POST-SH 89 238.000
LF -238.000 -702.10
2.95000 0.000 0.00
0170 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
145,915.00000 1.000 145,915.00
0175 627-00005 *EPOXY PAVEMENT MARKING 1,429.000 0.000
GAL 0.000 0.00
65.00000 0.000 0.00
0180 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 330.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
14.00000 0.000 0.00
0185 630-00000 *FLAGGING 4,326.250 3,726.500
HOUR 599.750 13,794.25
23.00000 4,326.250 99,503.75
0190 630-00007 *TRAFFIC CONTROL INSPECTION 40.000 36.000
DAY 4.000 640.00
160.00000 40.000 6,400.00
0195 630-00012 *TRAFFIC CONTROL MANAGEMENT 75.000 64.000
DAY 10.000 7,100.00

710.00000 74.000 52,540.00
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PCN: 15095-BID ESTIMATE RUN 05/06/2008
PROJECT: STA 089A-011 ESTIMATE NO: 0007 10:48:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY SH 89
0200 630-80001 *FLASHING BEACON (PORTABLE) 2.000 1.800
EACH 0.000 0.00
1,225.00000 1.800 2,205.00
0205 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.000 8.100
EACH 0.000 0.00
100.00000 8.100 810.00
0210 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 90.000 81.000
EACH 0.000 0.00
163.00000 81.000 13,203.00
0211 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) CONSTRUCTION 283.000 254.700
TRAFFIC SIGN (SPECIAL)
SF 0.000 0.00
23.50000 254.700 5,985.45
0215 630-80360 *DRUM CHANNELIZING DEVICE 25.000 18.000
EACH 0.000 0.00
60.00000 18.000 1,080.00
0220 630-80380 *TRAFFIC CONE 225.000 202.500
EACH 0.000 0.00
14.00000 202.500 2,835.00
0225 700-70002 F/A ANTICIPATED CMO 800,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70010 F/A MINOR CONTRACT REVISIONS 213,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70011 F/A PARTNERING 1,538.500 1,538.500
FA 0.000 0.00
1.00000 1,538.500 1,538.50
0240 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (SH89) (SMOOTHNESS) 53,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 15095-BID ESTIMATE RUN 05/06/2008
PROJECT: STA 089A-011 ESTIMATE NO: 0007 10:48:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY SH 89

0250 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0255 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0260 700-70025 F/A QUALITY INCENTIVE PAYMENT (SH 89) 49,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0270 700-70031 F/A INTERIM SURFACE REPAIR 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70380 F/A EROSION CONTROL 5,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 6,833,951.08 $§ 212,395.02$ 5,478,968.81

CAT NO0205 ROADWAY US 50

0201 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
360.00000 0.000 0.00
0212 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0216 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
EACH 0.000 0.00
96.00000 0.000 0.00
0280 202-00035 *REMOVAL OF PIPE 16.000 16.000
LF 0.000 0.00

55.00000 16.000 880.00
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PCN: 15095-BID ESTIMATE RUN 05/06/2008
PROJECT : STA 089A-011 ESTIMATE NO: 0007 10:48:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0205 ROADWAY US 50
0285 202-00090 *REMOVAL OF DELINEATOR 123.000 0.000
EACH 0.000 0.00
3.75000 0.000 0.00
0290 202-00200 *REMOVAL OF SIDEWALK 144.500 144.500
sY 0.000 0.00
40.00000 144.500 5,780.00
0295 202-00203 *REMOVAL OF CURB AND GUTTER 194.300 194.300
LF 0.000 0.00
43.00000 194.300 8,354.90
0300 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 13,947.000 13,497.000
SY 0.000 0.00
1.75000 13,497.000 23,619.75
0305 202-00810 *REMOVAL OF GROUND SIGN 5.000 0.000
EACH 5.000 275.00
55.00000 5.000 275.00
0310 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,150.000 750.000
LF 0.000 0.00
2.00000 750.000 1,500.00
0315 202-01300 *REMOVAL OF END ANCHORAGE 12.000 8.000
EACH 0.000 0.00
125.00000 8.000 1,000.00
0320 207-00205 TOPSOIL 7,970.000 5,490.000
cY 2,480.000 22,320.00
9.00000 7,970.000 71,730.00
0325 208-00002 *EROSION LOG (12 INCH) 216.000 216.000
LF 0.000 0.00
10.00000 216.000 2,160.00
0330 208-00011 *EROSION BALES (WEED FREE) 42.000 42.000
EACH 0.000 0.00
15.00000 42.000 630.00
0335 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
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PCN: 15095-BID ESTIMATE RUN 05/06/2008
PROJECT: STA 089A-011 ESTIMATE NO: 0007 10:48:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0205 ROADWAY US 50
0340 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00
1,250.00000 0.000 0.00
0345 210-04010 *ADJUST MANHOLE 4.000 4.000
EACH 0.000 0.00
610.00000 4.000 2,440.00
0350 210-04050 *ADJUST VALVE BOX 2.000 2.000
EACH 0.000 0.00
355.00000 2.000 710.00
0355 212-00006 *SEEDING (NATIVE) 13.000 12.050
ACRE 0.000 0.00
325.00000 12.050 3,916.25
0360 213-00003 *MULCHING (WEED FREE) 17.000 12.050
ACRE 0.000 0.00
235.00000 12.050 2,831.75
0365 213-00061 *MULCH TACKIFIER 3,400.000 2,410.000
1B 0.000 0.00
1.45000 2,410.000 3,494.50
0370 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 500.000 250.000
sy 0.000 0.00
2.25000 250.000 562.50
0375 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 19.020 19.020
TON 0.000 0.00
86.00000 19.020 1,635.72
0380 403-34841 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 53,778.680 40,953.170
TON 12,825.510  663,720.14
51.75000 53,778.680 2,783,046.69
0381 403-09500 FURNISH HOT MIX ASPHALT 732.990 732.990
TON 0.000 0.00
46.00000 732.990 33,717.54
0385 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 15,137.760 9,977.320
GAL 5,160.440 4,386.37
0.85000 15,137.760 12,867.10
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PCN: 15095-BID ESTIMATE RUN 05/06/2008
PROJECT: STA 089A-011 ESTIMATE NO: 0007 10:48:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0205 ROADWAY US 50

0386 412-01000 CONCRETE PAVEMENT (10 INCH) 0.000 0.000
sy 0.000 0.00
137.95000 0.000 0.00
0390 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 2.150 0.000
TON 2.150 1,548.00
720.00000 2.150 1,548.00
0395 603-33036 *36 INCH PIPE SAFETY END TREATMENT 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0400 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,975.000 3,075.000
LF 0.000 0.00
16.00000 3,075.000 49,200.00
0400 MATERIAL ALLOWANCE GUARDRAIL-US 50 900.000
LF 0.000 0.00
11.08000 900.000 9,972.00
0405 606-01370 *TRANSITION TYPE 3G 12.000 12.000
EACH 0.000 0.00
1,100.00000 12.000 13,200.00
0405 MATERIAL ALLOWANCE TRANS35-US 50 0.000
EACH 0.000 0.00
714.88000 0.000 0.00
0410 606-01385 *TRANSITION TYPE 3J 6.000 2.000
EACH 4.000 2,500.00
625.00000 6.000 3,750.00
0415 606-01390 *END ANCHORAGE TYPE 3K 3.000 2.000
EACH 0.000 0.00
1,400.00000 2.000 2,800.00
0415 MATERIAL ALLOWANCE ENDANCH 3K-US 50 1.000
EACH 0.000 0.00
651.84000 1.000 651.84
0420 606-01395 *TRANSITION TYPE 3L 4.000 4.000
EACH 0.000 0.00

645.00000 4.000 2,580.00
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PCN: 15095-BID ESTIMATE RUN
PROJECT : STA 089A-011 ESTIMATE NO: 0007
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0205 ROADWAY US 50

0420 MATERIAL ALLOWANCE TRANS 3L-SH 50 0.000
EACH 0.000 0.00
197.50000 0.000 0.00
0425 606-02003 *END ANCHORAGE (NONFLARED) 17.000 14.000
EACH 0.000 0.00
2,950.00000 14.000 41,300.00
0425 MATERIAL ALLOWANCE END ANCH NT-US 50 3.000
EACH 0.000 0.00
1,460.00000 3.000 4,380.00
0430 608-00000 *CONCRETE SIDEWALK 54.100 52.400
sy 0.000 0.00
180.00000 52.400 9,432.00
0435 608-00010 *CONCRETE CURB RAMP 90.400 90.400
sy 0.000 0.00
270.00000 90.400 24,408.00
0440 608-00015 *TRUNCATED DOMES 64.000 64.000
SF 0.000 0.00
75.00000 64.000 4,800.00
0445 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 154.300 154.300
LF 0.000 0.00
85.00000 154.300 13,115.50
0450 609-24004 *GUTTER TYPE 2 (4 FOOT) 40.000 40.000
LF 0.000 0.00
95.00000 40.000 3,800.00
0455 609-60011 *CURB TYPE 6 (SECTION M) 807.000 0.000
LF 550.000 5,775.00
10.50000 550.000 5,775.00
0460 612-00001 *DELINEATOR (TYPE I) 191.000 158.000
EACH 0.000 0.00
16.00000 158.000 2,528.00
0465 612-00002 *DELINEATOR (TYPE IT) 23.000 8.000
EACH 0.000 0.00

17.00000 8.000 136.00
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CAT NO0205 ROADWAY US 50
0470 612-00003 *DELINEATOR (TYPE III) 19.000 19.000
EACH 0.000 0.00
18.00000 19.000 342.00
0475 614-00011 *SIGN PANEL (CLASS I) 25.000 0.000
SF 25.000 387.50
15.50000 25.000 387.50
0475 MATERIAL ALLOWANCE SIGN PANEL-US 50 25.000
SF -25.000 -198.75
7.95000 0.000 0.00
0480 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 35.000 0.000
LF 35.000 315.00
9.00000 35.000 315.00
0480 MATERIAL ALLOWANCE SIGN POST-US 50 35.000
LF -35.000 -103.25
2.95000 0.000 0.00
0485 615-00030 *EMBANKMENT PROTECTOR TYPE 3 3.000 0.000
EACH 0.000 0.00
1,150.00000 0.000 0.00
0490 615-00050 *EMBANKMENT PROTECTOR TYPE 5 1.000 0.000
EACH 0.000 0.00
1,250.00000 0.000 0.00
0495 617-00012 *12 INCH CULVERT PIPE 144.000 144.000
LF 0.000 0.00
35.00000 144.000 5,040.00
0500 627-00005 *EPOXY PAVEMENT MARKING 514.000 0.000
GAL 0.000 0.00
65.00000 0.000 0.00
0505 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 466.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
14.00000 0.000 0.00
0510 630-00000 *FLAGGING 2,781.250 2,219.500
HOUR 561.750 12,920.25
23.00000 2,781.250 63,968.75
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PCN: 15095-BID ESTIMATE RUN 05/06/2008
PROJECT: STA 089A-011 ESTIMATE NO: 0007 10:48:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0205 ROADWAY US 50

0515 630-00007 *TRAFFIC CONTROL INSPECTION 31.000 25.000
DAY 6.000 960.00
160.00000 31.000 4,960.00
0520 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 53.000
DAY 7.000 4,970.00
710.00000 60.000 42,600.00
0525 630-80001 *FLASHING BEACON (PORTABLE) 2.000 1.800
EACH 0.000 0.00
1,225.00000 1.800 2,205.00
0530 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 21.000 11.700
EACH 7.200 720.00
100.00000 18.900 1,890.00
0535 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 74.000 31.500
EACH 35.100 5,721.30
163.00000 66.600 10,855.80
0540 630-80360 *DRUM CHANNELIZING DEVICE 25.000 0.000
EACH 0.000 0.00
60.00000 0.000 0.00
0545 630-80370 *CONCRETE BARRIER (TEMPORARY) 432.000 388.800
LF 0.000 0.00
35.00000 388.800 13,608.00
0550 630-80380 *TRAFFIC CONE 200.000 67.500
EACH 0.000 0.00
14.00000 67.500 945.00
0555 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (US50) (SMOOTHNESS) 11,407.400 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0560 700-70025 F/A QUALITY INCENTIVE PAYMENT (US 50) 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15095-BID ESTIMATE RUN 05/06/2008
PROJECT: STA 089A-011 ESTIMATE NO: 0007 10:48:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0205 ROADWAY US 50

0561 900-00006 ADDED ITEM (DOLLAR)/ 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

CAT 0205 CURRENT AMT $ 3,388,517.10 $ 726,216.56$ 3,303,645.09
CAT NO0300 STRUCTURES SH 89

0565 202-00425 *REMOVAL OF BRIDGE RAILING 811.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
0570 202-00503 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 185.300 185.300
SY 0.000 0.00
310.00000 185.300 57,443.00
0575 403-34741 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 146.000 0.000
TON 0.000 0.00
51.25000 0.000 0.00
0580 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 58.000 0.000
GAL 0.000 0.00
0.85000 0.000 0.00
0585 515-00120 *WATERPROOFING (MEMBRANE) 1,126.000 1,126.000
sy 0.000 0.00
17.00000 1,126.000 19,142.00
0590 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 48.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
0595 518-02100 *POLYMER MORTAR END DAM 23.000 0.000
CF 0.000 0.00
550.00000 0.000 0.00
0600 518-03100 *RAPID CURE SILICONE JOINT SEAL 76.000 0.000
LF 0.000 0.00
56.00000 0.000 0.00
0605 601-06100 *CONCRETE (PATCHING) 11.400 11.400
cy 0.000 0.00

4,000.00000 11.400 45,600.00
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PCN: 15095-BID ESTIMATE RUN 05/06/2008
PROJECT: STA 089A-011 ESTIMATE NO: 0007 10:48:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 STRUCTURES SH 89
0610 606-10350 *BRIDGE RAIL TYPE 3R 811.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
0610 MATERIAL ALLOWANCE BRIDGE RAIL TY 3R 811.000
LF 0.000 0.00
84.00000 811.000 68,124.00
0612 900-00014 ADDED ITEM (LUMP SUM)/ 0.000 0.000
LS 0.000 0.00
2,900.00000 0.000 0.00
CAT 0300 CURRENT AMT 255,785.30 $ 0.00s 190,309.00
CAT NO0305 STRUCTURES US 50
0615 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 3,711.200 3,711.200
sy 0.000 0.00
1.75000 3,711.200 6,494.60
0620 202-00425 *REMOVAL OF BRIDGE RAILING 682.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
0625 202-00503 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 41.500 41.500
sy 0.000 0.00
310.00000 41.500 12,865.00
0630 206-00000 *STRUCTURE EXCAVATION 41.800 41.800
cYy 0.000 0.00
36.00000 41.800 1,504.80
0635 206-00100 *STRUCTURE BACKFILL (CLASS 1) 34.500 34.500
cy 0.000 0.00
105.00000 34.500 3,622.50
0637 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 0.000 0.000
cYy 0.000 0.00
140.00000 0.000 0.00
0640 210-00510 *REBUILD PORTIONS OF PRESENT STRUCTURE 1.000 0.860
LS 0.000 0.00
7,800.00000 0.860 6,708.00
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PCN: 15095-BID ESTIMATE RUN 05/06/2008
PROJECT: STA 089A-011 ESTIMATE NO: 0007 10:48:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0305 STRUCTURES US 50

0642 211-02275 CEMENT GROUT 0.000 0.000
cy 0.000 0.00
420.00000 0.000 0.00
0645 403-34841 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 158.000 0.000
TON 0.000 0.00
51.75000 0.000 0.00
0650 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 65.000 0.000
GAL 0.000 0.00
0.85000 0.000 0.00
0655 503-00018 *DRILLED CAISSON (18 INCH) 20.000 20.000
LF 0.000 0.00
335.00000 20.000 6,700.00
0656 503-00024 DRILLED CAISSON (24 INCH) DRILLED CAISSON (24 IN) IN 45.000 45.000
LIEU OF DRILLED CAISSSON (18 IN)
LF 0.000 0.00
380.00000 45.000 17,100.00
0660 515-00120 *WATERPROOFING (MEMBRANE) 1,135.000 1,135.000
SY 0.000 0.00
17.00000 1,135.000 19,295.00
0665 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 186.000 0.000
LF 132.000 15,840.00
120.00000 132.000 15,840.00
0670 601-03030 *CONCRETE CLASS D (BOX CULVERT) 27.200 27.200
cY 0.000 0.00
925.00000 27.200 25,160.00
0675 602-00020 *REINFORCING STEEL (EPOXY COATED) 6,843.000 6,843.000
1B 0.000 0.00
1.60000 6,843.000 10,948.80
0677 603-00060 CULVERT LINING (60 INCH) CULVERT LINING (63 INCH) 0.000 0.000
LF 0.000 0.00
840.00000 0.000 0.00
0678 603-01660 66 INCH REINFORCED CONCRETE PIPE 0.000 0.000
LF 0.000 0.00

300.00000 0.000 0.00
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PCN: 15095-BID ESTIMATE RUN 05/06/2008
PROJECT: STA 089A-011 ESTIMATE NO: 0007 10:48:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0305 STRUCTURES US 50

0680 606-11010 *BRIDGE RAIL TYPE 10R 682.000 682.000
LF 0.000 0.00
95.00000 682.000 64,790.00
0685 606-11030 *BRIDGE RAIL TYPE 10M 96.000 96.000
LF 0.000 0.00
95.00000 96.000 9,120.00
0687 626-00000 MOBILIZATION 0.000 0.000
LS 0.000 0.00
6,750.00000 0.000 0.00
CAT 0305 CURRENT AMT $ 221,067.45 $ 15,840.00 % 200,148.70

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0690 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
14,000.00000 1.000 14,000.00
0695 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0700 620-00015 FIELD LABORATORY (STATE FURNISHED) 1.000 1.000
EACH 0.000 0.00
3,600.00000 1.000 3,600.00
0705 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
4,800.00000 1.000 4,800.00
CAT 0400 CURRENT AMT $ 34,400.00 $ 0.00$ 34,400.00

PROJECT TOTAL CURRENT AMT $ 10,733,720.93 $ 954,451.58 % 9,207,471.60



